‘ l ' g ' 3 ( ! 5' )
' '4 |
PORT OF PORTLAND . - DAILY DIARY
' PAGE 1 OF 4

PROJECT  Terminal 2/ Terminal 5 Maintenance Drédging | CONTRACT NO.  52449/01D015
CONTRACTOR  Hickey Mariné Enterprises, Inc. _ SUPERINTENDENT  Greg Speyer

DAY OF WEEK & DATE: - Saturday, December 15, 2001 - REPORT NO. 007
WEATHER Mostly to Partly Cloudy with Rain o - - TEMPERATURE 39 -50

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL.: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Hickey Marine - ' Hickey Marine -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

Note: No Contractor Activity.

~12:00 pm Per telecon with Jeff (Port Dredge Captain) there was a significant incfease of debris from the last barge load of
material. The pumping operation was shut down for an hour due to a plugged line. Jeff estlmated that the barge would be
| emptied at about 5:00 or 6:00 pm tonight. 1 notified Greg (Htckey)

~3:00 pm Per telecon with Mark (Port Dredge), he anticipated that pumpmg would take another 3 hours. | notified Greg
(Hickey). Mark indicated that he would notify me when the barge was empty.

6:30 pm Per telecon with Mark (Port Dredge), the barge was emptied. | inquired if all of the water was pumped out as well.
Mark indicated that there was water in the debris Bin No.1. | informed Mark that we needed as much room as possible in order
to finish the dredging in the Berth 501 area tonight, if possible. He agreed to attempt to remove the water. | notified Greg
(Hickey) that the barge was almost empty. ' .
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TESTS PERFORMED:

PHONE LOG: _ . -
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
INSPECTOR Frank Schridt HRS : DATE

(signature on hardcopy)é




